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Project Engineer/KAHC
Meeting

Harlan Co. US 421
Bob’s Creek Bridge
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Bids are getting a little competitive!
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List of Topics
DBE Subcontract

Statistics & Payments

Project Inspection

Corrective Work

Formal Acceptance

Demob

Final Quantities and Payments

Stockpile

Change Orders

Erosion Control



1/22/2003 4

DBE Detailed Request form
•General Plan submitted before award can be made

•Detailed Plan submitted to Division of Contract Procurement after
award of project on form TC63-35dbe.  Approval by Division of
Contract Procurement before Work Order Issued.

•Approval letter and copy of request for DBE Subcontracts
sent District Office from Central Office Construction.

•Subcontracts after award of project submitted to Project Engineer.
DBE subcontractors after award still use TC63-35dbe form.

•Subcontracts after award begin with number after last DBE
subcontract number.  List DBE subcontractor on form.

•http://www.kytc.state.ky.us/construction/dbe/tc63-35_dbe.xls
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DBE Detailed Request front page

http://www.kytc.state.ky.us/construction/dbe/tc63-35_dbe.xls
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Note if Partial Quantity or Partial Work item.

DBE Detailed Request Detail page
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Copy of Payment to DBE
subcontractors

Copy of payment with breakdown
to be submitted within 7 days of

payment to Division of
Construction

Room 408 501 High Street
Frankfort,  KY  40622
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Regular Subcontract
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Show me the $$

Paid via Contractor Pay Estimate System

(CPES) in Calendar Year 2002

$739,061,000
(includes Tunnel Management)
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Payments

KYCEMPII files & Software available on Web

http://www.kytc.state.ky.us/construction/projects/

Projects with in Multiple Counties or Multiple Funds sometime
get delayed.  Basically each County or Fund is separate pot of
money in Accounting System and monies can not be transferred
except by Change Order.   Care needs to be taken to check that
Fund does not overspend.
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Payment Cutoffs
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Project Completion

Final Inspections

Corrective Work

Formal Acceptance

Underrun Monies

Levi Jackson SP >
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Project Completion
• Project Engineer is to notify District Office Construction &

Central Office before project is anticipated to be completed so
inspections can be made before project completed.

• Only 9090 days are allowed after completion  of projects for
inspections of non-erosion control inspections (180 days for
erosion control inspections).  This includes Traffic, Signs,
FHWA, Structures, etc.

• After all inspections are made send Comprehensive Final
Inspection Report to contractor thereby notifying of date
corrective or additional work required to be completed



1/22/2003 15

$ 8.9 Million in Demobilization!  $$$$
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Project Completion (continued)
• Upon completion of project, Project Engineer’s

staff should promptly summarize final pay
quantities and prepare for submittal to District
Office Construction Section.   Copy of Project
Engineer’s Final quantities should be sent to
contractor for preliminary review.  Upon formal
acceptance, forward final project data to District
Office for final payment processing.
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Project Completion (Continued)

• Upon successful completion of any required
Corrective/Additional work, Project
Engineer submit request for Formal
Acceptance.  Demobilization can be made
on project ONLY after Formal Acceptance
had been made on project.

• Section 109.06  KYTC has 180 days to
prepare final Estimate.
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Demob Payment upon Formal
• Payment of Demob at 25% upon Formal

Acceptance, 50% upon submittal to District
Office and 25% upon Final Payment. See
Section 110.04.

• Contractor has 60 days after Final Release
sent from Central Office Final Estimate
Section to review Final Estimate.   Section
109.09 allows payment after 60 days if no
disagreement received from Contractor.
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$12 Million underrun Monies from Projects with Formal
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Stockpile
• Need written request from contractor.
• Lease agreement if not on project for KYTC access
• Not to exceed 75% of bid price, nor 95% of

invoiced cost.   More than $10,000.
• Need paid invoice within 30 days of placement on

estimate.
• Decrement stockpile as material used in pay items.

Ideally, know which SSSC to tie stockpile item.
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Current Project Plan Delivery
District

4 Award Plans (full size)

1 Record Plan (full size)

1 Mylar

4 ~ 1/2 size

Contractor

4 Award Plans (full size)

4 ~ 1/2 size

To save money  ~ Can this be decreased?

 Would CD with TIF files be useful for Awarded Contractor and/or
District?
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Change Orders
• Submit in timely efficient manner
• Contractors need to submit reasonable

prices.  Cost Plus by Blue Book Rates.
• Provide explanation of changes or

additional quantities to best of ability and
knowledge.

• Approval BEFORE starting work.
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Erosion Control

• Channel Changes ~ get Ramsey or Bowling
to help!  No changes unless reviewed by
DoW and Environmental Analysis.

• Progressive Seeding
• Clean and Maintenance of Erosion Control

Devices.  Report if over 1/2” rain
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Material Testing

• Do IT!
• Get paper work
• Know frequencies
• Turn it in.
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